
 

 

Synopsis 

Multiple Bridge Replacements Division 6   

October 1, 2018 

 

General 
 

Two individual contracts will be used to replace 7 bridges.   Neither of these contracts include 

the construction of culverts. 
  

As development work is ongoing, it is possible that a few of these advertised bridges as shown in 

the interactive maps on the project website will be deleted or replaced with other sites.  These 

substitutions may or may not occur prior to shortlisting. 
 

Currently, the two contracts include the following number of bridges: 

 

Division 
Number of Bridges 
to be Constructed 

6 Set A 3 

6 Set B 4 

 

All of the bridges in Division 6 contracts are less than one hundred feet. 
 

Many of these bridges are also located on the Subregional or Regional Tier, in such case, a 

general overview of the Roadway, Hydraulics, Geotechnical, and Structures Scope of Work is 

specified in the Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008.  

An electronic copy of these documents is located at: 
 

https://connect.ncdot.gov/resources/Structures/Pages/Structure-Resources.aspx 

 
 

Planning  
 

The Department is currently preparing the environmental documents for the bridges.  The 

Design-Build Team will be responsible for providing impact quantities to complete this 

environmental document. 
 

Roadway 
 

Roadway plans will be the responsibility of the Design-Build Team.  Pavement designs will be 

provided by the Department. 

 

Hydraulics 
 

The Design-Build Team shall be responsible for all hydraulic designs and shall provide signed 

and sealed Bridge Reports for all bridge replacements.  The Design-Build Team shall be 

responsible for all storm drainage design, permit drawings and construction and shall obtain 

FEMA compliance for the regulated floodways.  
 

The Department will provide information prior to issuance of the Final Request for Proposals to 

establish the type and size of bridge to be bid. 
 

https://connect.ncdot.gov/resources/Structures/Pages/Structure-Resources.aspx


 

 

 

Permitting 
 

The Design-Build Team shall be responsible for preparing design plan sheets and providing all 

data necessary for the Department to obtain the environmental permit for each bridge 

replacement. These will often include a Nationwide Permit 3 or 14 and a Water Quality 

Certificate.   
 

Structures 
 

The Design-Build Team will be responsible for the design and construction of all structures 

necessary to complete the projects.  Standard bridge plans will be made available and may be 

used at certain sites; however, the design must be signed and sealed by the Design-Build Team. 
 

Certain structure types will be disallowed or prescribed within each individual contract. 
 

Geotechnical 
 

The Department will provide 2 to 4 borings per bridge to the Design-Build Teams.  The Design-

Build Team shall be responsible for all geotechnical recommendations, as well as any necessary 

supplemental borings, roadway and structural investigations. 
 

Traffic Management  
 

Most bridge sites will be conducive to off-site detours, but some will require an on-site detour, 

staged construction or new alignment.  The Design-Build Team will be responsible for Traffic 

Control Plans as appropriate for the bridge site as will be detailed in the Requests for Proposals. 
 

A list of parameters, such as lane closures, time restrictions and general guidelines will be 

provided in the Request for Proposals. 
 

Erosion and Sedimentation Control 
 

The Design-Build Team shall be responsible for all erosion control designs and implementation. 
 

Signing and Pavement Markings 
 

Pavement marking plans will be the responsibility of the Design-Build Team.  Permanent signing 

on these projects will be minimal and will be the responsibility of the Design-Build Team. 

 

Right-of-Way and Utilities 
 

In general, the Design-Build Team will be responsible for acquisition of additional right of way, 

as necessary, to construct the projects in Division 6.   
 

The Design-Build Team will be responsible for the coordination of all utility relocations 

necessary for construction.  It is anticipated that the cost of utility relocations will be paid by the 

utility owners or the Department. 
 



 

 

Surveys 
 

The Department will provide initial survey information pre-bid.  The Design-Build Team shall 

be responsible for any supplemental location and construction surveys. 
 

Construction Engineering Inspection 
 

CEI on all contracts will be performed by the Department or its agent. 
 

Provided Materials 
 

The Department will provide surveys, including property ties, geotechnical borings, pavement 

designs, pre-design hydraulic reports, and environmental document or minimum criteria 

checklists, bridge inspection reports, and field scoping meeting minutes. 
 

Contract Completion Date 
 

As these are Express Design-Build projects without a Technical Proposal, an overall contract 

completion date will be set in the contract, with associated liquidated damages.  The date will be 

established to allow for greater flexibility in the Design-Build Team scheduling and completion 

of the work. 
 

Intermediate contract times for road closures or for early completion of certain bridges, with 

associated liquidated damages, will be as outlined in the Request for Proposals. 
 

Compensation 
 

To reduce the amount of work necessary to be performed pre-bid by the Design-Build Teams, 

and to ensure to the greatest extent possible that all Design-Build Teams are bidding on similar 

designs, the Department will include an estimated bridge length, bridge width, and assumed 

geotechnical design parameter (e.g., embedment, bearing elevation) in the Requests for 

Proposals.  The Design-Build Team will bid a unit price for these high level pay item quantities.  

However, the Department will allow the Design-Build Team to bid a lump sum for all work at 

certain bridge site to enhance the opportunity for innovation in the procurement. 
 

It is likely that the bridge length, etc. will change from that estimated in the contract.  In such 

event, a supplemental agreement will be entered into for the additional (or lesser) bridge length, 

foundation depth, etc. from those quantities placed in the Request for Proposals. 

 

A lump sum item will most likely be included to provide for all design work and other ancillary 

construction work including but not limited to minor approach work, approach slabs, 

supplemental investigations, drainage, erosion control, traffic control, etc. 

 

 


